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Program Information 
 

 

 

 
 
 
Responsible Office 
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Program Name 
Joint Air-to-Surface Standoff Missile - JASSM and JASSM-Extended Range (JASSM) 

DoD Component 
Air Force 

Joint Participants 
Department of the Navy 

Responsible Office
Col William Ellis  
Long Range Systems Range Division 
(AFLCMC/EBJ) 
JASSM System Program Office 
205 West D Ave, Suite 632, Bldg 350 
Eglin AFB, FL 32542-6807 

Phone  
Fax  
DSN Phone  
DSN Fax 

850-883-5340  
850-882-5394  
875-5340  
872-5394

william.ellis@eglin.af.mil Date Assigned June 7, 2011

JASSM Baseline
 
SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011 
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011
 
JASSM-ER
 
SAR Baseline (Production Estimate)
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011 
 
Approved APB
Defense Acquisition Executive (DAE) Approved Acquisition Program Baseline (APB) dated April 4, 2011
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Mission and Description 
 
Introduction: 
The JASSM is a next generation cruise missile enabling the United States Air Force to destroy the enemy’s war-
sustaining capabilities from outside its area air defenses. It is precise, lethal, survivable, flexible, and adverse-
weather capable. JASSM’s inherent accuracy (three meters (m) or less using the Imaging Infrared (IIR) seeker and 
less than 13m with Global Positioning System (GPS)/Inertial Navigation System (INS) only) reduces the number of 
weapons and sorties required to destroy a target. 
 
Mission: 
JASSM provides both fighter and bomber aircraft the capability to strike critical, high value, heavily defended targets 
early in a campaign.  
 
Vision: 
To provide the warfighter with an autonomous, precision standoff strike weapon product line at an affordable cost 
and on schedule. 
 
Description: 
JASSM and JASSM-ER are low observable, highly survivable, subsonic cruise missiles which carry a 1000-pound 
class, hardened, penetrating warhead with a robust blast fragmentation capability. The missiles employ an IIR seeker 
system to attack fixed, point targets requiring precision targeting. The missiles use GPS/INS for mid-course 
navigation and as a back up for terminal guidance. JASSM and JASSM-ER have a 15-year warranty and are stored 
in their container.  A launch can occur over a wide range of altitudes and at ranges greater than 200 nautical miles 
(nm) (Baseline) or greater than 500nm (Extended Range).  
 
CONOPS: 
JASSM employment will occur primarily in the early stages of conflict before air superiority is established, and in the 
later stages of conflict against high value targets remaining heavily defended. JASSM can also be employed in those 
cases where, due to rules of engagement/political constraints, high value, point targets must be attacked from 
international airspace. JASSM may be employed independently or the missile may be used as part of a composite 
package.  
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Executive Summary 
 
During 2012, the JASSM program continued the successes of 2011. In July and August 2012, the final eleven 
JASSM-ER Initial Operational Test and Evaluation (IOT&E) flights were successfully flown, completing 16 flight tests 
with 16 successes. This dedicated Operational Test program cleared the program for Full-Rate Production and 
paved the way for the JASSM-ER Initial Operational Capability. The final IOT&E report was released in early January 
2013 and declared the JASSM-ER suitable, effective, and mission capable. In November 2012, the program 
successfully flew the final Lot 6 Reliability Assessment Program flight tests, resulting in a 5-for-6 success rate.  In 
January 2012, the final flight test required to integrate JASSM on the F-15E was successfully completed resulting in 
Air Combat Command (ACC) declaring this new warfighting capability.  
 
On the production side, the program completed production of all Lot 8 JASSM missiles, completing 80 United States 
Air Force Baseline missiles, twelve IOT&E JASSM-ER missiles and 66 Foreign Military Sales Baseline missiles. 
The program also awarded the JASSM Lot 10 production contract for 191 Baseline and 30 JASSM-ER missiles. 
The program was successful in solving the on-going JASSM fuze availability issue by delivering 313 fuzes to the 
production line after passing an unprecedented eight consecutive Lot Acceptance Tests.  
 
In 2012, 103 additional missiles were returned from overseas and Continental United States locations with coating 
anomalies. These coating anomalies are covered under the warranty and these missiles will be stripped and 
recoated.  Currently 44 missiles have been repaired and returned to inventory. 
 
There are no significant software related issues with this program at this time. 
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Threshold Breaches 
 

 
 

 
 
 
 

JASSM Baseline 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

JASSM-ER 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

 
 

 
 
 
 

  

JASSM Baseline

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone 0 SEP 1995 SEP 1995 SEP 1995 SEP 1995
Milestone I JUN 1996 JUN 1996 DEC 1996 JUN 1996
PDRR Contract Award JUN 1996 JUN 1996 DEC 1996 JUN 1996
Milestone II NOV 1998 NOV 1998 MAY 1999 NOV 1998
EMD Contract Award NOV 1998 NOV 1998 MAY 1999 NOV 1998
LRIP Decision/Contract Award JAN 2001 JAN 2001 JAN 2002 DEC 2001
Lot II Contract Award JAN 2002 JAN 2002 JAN 2003 NOV 2002
RAA/B-52 SEP 2002 SEP 2002 SEP 2003 SEP 2003
Milestone III OCT 2003 OCT 2003 JUL 2004 APR 2004
RAA/F-16 DEC 2003 DEC 2003 DEC 2004 DEC 2004
IOC/F/A-18 E/F JUN 2009 N/A N/A N/A
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Acronyms And Abbreviations 
EMD - Engineering and Manufacturing Development 
IOC - Initial Operational Capability 
LRIP - Low Rate Initial Production 
N/A - Not Applicable 
PDRR - Program Definition and Risk Reduction 
RAA - Required Assets Available 

Change Explanations 
None 
 
JASSM-ER

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

JASSM-ER MS C JAN 2007 SEP 2010 DEC 2011 JAN 2011
JASSM-ER LRIP Contract Award JAN 2011 JAN 2011 MAR 2012 APR 2011
JASSM-ER AA/B1-B DEC 2008 APR 2013 APR 2014 AUG 2013 (Ch-1)

JASSM-ER FRP DEC 2013 DEC 2013 DEC 2014 DEC 2013 (Ch-2)

Acronyms And Abbreviations 
AA - Assets Available 
FRP - Full Rate Production 
LRIP - Low Rate Initial Production 
MS - Milestone 

Change Explanations 
(Ch-1) JASSM-ER AA/B1-B changed from APR 2013 to AUG 2013 due to JASSM-ER Engine delays. 
 
(Ch-2) JASSM-ER FRP changed from JUN 2013 to DEC 2013 due to JASSM-ER Engine delays. 
 
Memo 
The January 10, 2011  Acquisition Decision Memorandum (ADM) was signed approving MS C for the JASSM-ER 
sub-program. Low-Rate Initial Production was approved for 100 to 190 JASSM-ER missiles (4 percent to 7.6 
percent of JASSM-ER total production).  The ADM also approved Full-Rate Production (FRP) entrance criteria.  The 
JASSM-ER increment will return for a FRP decision in FY 2013. 
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Performance 
 

 
 
Requirements Source: Operational Requirements Document (ORD) dated January 20, 2004  
 

 

Classified Performance information is provided in the classified annex to this submission.  

 
 
Requirements Source: Capability Production Document (CPD) dated April 16, 2010, JASSM-ER Annex to the 
JASSM Operational Requirements Document (ORD) and ORD III dated January 31, 2005, and the ORD 303-95-III 
dated January 20, 2004  
 

JASSM Baseline

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Carrier Operability (KPP) Compatible 
with carrier 
ops

Compatible 
with carrier 
ops

Compatible 
with carrier 
ops

N/A N/A 1

Interoperability (KPP) 100% of top-
level IER

100% of 
top-level IER

100% of 
top-level 
IER 
designated 
critical

100% of top-
level IER

100% of 
top-level IER

1APB Breach

Acronyms And Abbreviations 
KPP - Key Performance Parameter 
N/A - Not Applicable 
ops - operations 

Change Explanations 
None 
 

JASSM-ER

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Materiel Availability 
(KPP) (CPD Para 6.1.5) 

.98 .98 .95 * TBD .98

Net-Ready (KPP) (CPD 
para 6.1.3 

All Ops All Ops Joint 
Critical Ops

All Ops All Ops

Missile Reliability (KSA) 
(CPD para 6.2.8 

4th Lot .91 4th Lot. 91 IOT&E .80 
4th Lot .85

IOT&E .95 4th Lot .91
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Classified Performance information is provided in the classified annex to this submission.  

 
 
 

Acronyms And Abbreviations 
CPD - Capability Production Document 
IOT&E - Initial Operational Test and Evaluation 
KPP - Key Performance Parameter 
KSA - Key System Attributes 
Ops - Operations 
para - paragraph 

Change Explanations 
None 
 

Memo 
* Materiel Availability:  To Be Determined until delivery of first missile. 
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Track To Budget 
 
 

 
 

JASSM Baseline
RDT&E
 
APPN 1319  BA 07  PE 0604312N  (Navy) 
 

  Project 2242  Joint Air-to-Surface Standoff 
Missile 

(Shared)  (Sunk) 

 
APPN 3600  BA 07  PE 0207325F  (Air Force) 
 

  Project 4515  Joint Air-to-Surface Standoff 
Missile 

   

  Project 5356  Joint Air-to-Surface Standoff 
Missile 

(Shared)  (Sunk) 

 
Procurement
 
APPN 3020  BA 02  PE 0207325F  (Air Force) 
 

  ICN 654515  Joint Air-to-Surface Standoff 
Missile 

   

 
JASSM-ER
RDT&E
 
APPN 3600  BA 07  PE 0207325F  (Air Force) 
 

  Project 4515  Joint Air-to-Surface Standoff 
Missile 

(Shared)  (Sunk) 

  Project 5356  Joint Air-to-Surface Standoff 
Missile 

   

 
Procurement
 
APPN 3020  BA 02  PE 0207325F  (Air Force) 
 

  ICN 654515  Joint Air-to-Surface Standoff 
Missile 
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Cost and Funding 
 
Cost Summary - Total Program 
 

 
 
 

Total Acquisition Cost and Quantity - Total Program  
 

BY2010 $M BY2010 $M TY $M

Appropriation SAR Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 1405.8 1441.7 -- 1463.7 1199.8 1252.6 1280.3

Procurement 3648.7 5869.3 -- 5223.0 3756.2 6785.0 6037.9

Flyaway 3510.3 -- -- 4431.0 3617.5 -- 5135.3

Recurring 3510.3 -- -- 4431.0 3617.5 -- 5135.3

Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 138.4 -- -- 792.0 138.7 -- 902.6

Other Support 138.4 -- -- 792.0 138.7 -- 902.6

Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 31.0 0.0 -- 0.0 25.1 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 5085.5 7311.0 N/A 6686.7 4981.1 8037.6 7318.2
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Cost and Funding 
 
Cost Summary - JASSM Baseline 
 

 

Total Acquisition Cost and Quantity - JASSM Baseline  
 

BY2010 $M BY2010 $M TY $M

Appropriation SAR Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 1246.7 1176.2 1293.8 1228.9 1053.2 985.6 1051.2

Procurement 1612.8 2503.2 2753.5 1825.4 1601.4 2664.7 1862.9

Flyaway 1537.1 -- -- 1417.9 1529.6 -- 1448.3

Recurring 1537.1 -- -- 1417.9 1529.6 -- 1448.3

Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 75.7 -- -- 407.5 71.8 -- 414.6

Other Support 75.7 -- -- 407.5 71.8 -- 414.6

Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 31.0 0.0 -- 0.0 25.1 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 2890.5 3679.4 N/A 3054.3 2679.7 3650.3 2914.1
 
Confidence Level for Current APB Cost 50% - The Independent Cost Estimate to support JASSM Baseline and 
JASSM-ER Milestone C decision, like all life-cycle cost estimates previously performed by the Cost Assessment 
and Program Evaluation (CAPE), is built upon a product-oriented work breakdown structure, based on historical 
actual cost information to the maximum extent possible, and, most importantly, based on conservative 
assumptions that are consistent with actual demonstrated contractor and government performance for a series 
of acquisition programs in which the Department has been successful. 
 
It is difficult to calculate mathematically the precise confidence levels associated with life-cycle cost estimates 
prepared for Major Defense Acquisition Programs (MDAPs). Based on the rigor in methods used in building 
estimates, the strong adherence to the collection and use of historical cost information, and the review of applied 
assumptions, we project that it is about equally likely that the estimate will prove too low or too high for execution 
of the program described. 
 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 87 87 87
Procurement 2853 2400 1953
Total 2940 2487 2040
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Cost Summary - JASSM-ER 
 

 
 
 

Total Acquisition Cost and Quantity - JASSM-ER  
 

BY2010 $M BY2010 $M TY $M

Appropriation SAR Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 159.1 265.5 292.1 234.8 146.6 267.0 229.1

Procurement 2035.9 3366.1 3702.7 3397.6 2154.8 4120.3 4175.0

Flyaway 1973.2 -- -- 3013.1 2087.9 -- 3687.0

Recurring 1973.2 -- -- 3013.1 2087.9 -- 3687.0

Non Recurring 0.0 -- -- 0.0 0.0 -- 0.0

Support 62.7 -- -- 384.5 66.9 -- 488.0

Other Support 62.7 -- -- 384.5 66.9 -- 488.0

Initial Spares 0.0 -- -- 0.0 0.0 -- 0.0

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 2195.0 3631.6 N/A 3632.4 2301.4 4387.3 4404.1
 
Confidence Level for Current APB Cost 50% - The Independent Cost Estimate to support JASSM Baseline and 
JASSM-ER Milestone C decision, like all life-cycle cost estimates previously performed by the Cost Assessment 
and Program Evaluation (CAPE), is built upon a product-oriented work breakdown structure, based on historical 
actual cost information to the maximum extent possible, and, most importantly, based on conservative 
assumptions that are consistent with actual demonstrated contractor and government performance for a series 
of acquisition programs in which the Department has been successful. 
 
It is difficult to calculate mathematically the precise confidence levels associated with life-cycle cost estimates 
prepared for Major Defense Acquisition Programs (MDAPs). Based on the rigor in methods used in building 
estimates, the strong adherence to the collection and use of historical cost information, and the review of applied 
assumptions, we project that it is about equally likely that the estimate will prove too low or too high for execution 
of the program described. 
 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 7 31 31
Procurement 2500 2500 2947
Total 2507 2531 2978
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Cost and Funding 
 
Funding Summary - Total Program 
 

 
 
 

Appropriation and Quantity Summary - Total Program  
FY2014 President's Budget / December 2012 SAR (TY$ M) 

Appropriation Prior FY2013 FY2014 FY2015 FY2016 FY2017 FY2018
To 

Complete Total

RDT&E 1180.8 7.9 6.4 17.6 13.9 4.4 4.5 44.8 1280.3

Procurement 1416.0 240.4 291.2 341.1 449.7 444.2 452.1 2403.2 6037.9

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2014 Total 2596.8 248.3 297.6 358.7 463.6 448.6 456.6 2448.0 7318.2

PB 2013 Total 2585.3 248.3 277.9 335.4 462.9 448.6 467.7 2480.0 7306.1

Delta 11.5 0.0 19.7 23.3 0.7 0.0 -11.1 -32.0 12.1
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Cost and Funding 
 
Funding Summary - JASSM Baseline 
 

 
 
 

Appropriation and Quantity Summary - JASSM Baseline  
FY2014 President's Budget / December 2012 SAR (TY$ M) 

 
Program funding and production quantities listed in this SAR are consistent with the FY 2014 President's 
Budget (PB).  The FY 2014 PB did not reflect the enacted DoD appropriation for FY 2013, nor sequestration; it 
reflected the President's requested amounts for FY 2013. 
 
All JASSM Baseline funding and quantities will end in FY 2016. The JASSM program will transition to an all 
JASSM-ER program starting in FY 2017.  
 

Appropriation Prior FY2013 FY2014 FY2015 FY2016 FY2017 FY2018
To 

Complete Total

RDT&E 981.7 3.9 3.1 5.1 4.1 4.2 4.3 44.8 1051.2

Procurement 1301.8 155.2 143.2 142.4 120.3 0.0 0.0 0.0 1862.9

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2014 Total 2283.5 159.1 146.3 147.5 124.4 4.2 4.3 44.8 2914.1

PB 2013 Total 2261.1 159.1 147.3 146.5 124.4 122.6 123.3 471.3 3555.6

Delta 22.4 0.0 -1.0 1.0 0.0 -118.4 -119.0 -426.5 -641.5

 

Quantity Undistributed Prior FY2013 FY2014 FY2015 FY2016 FY2017 FY2018
To 

Complete Total

Development 87 0 0 0 0 0 0 0 0 87
Production 0 1529 117 103 104 100 0 0 0 1953
PB 2014 Total 87 1529 117 103 104 100 0 0 0 2040
PB 2013 Total 87 1473 117 103 104 100 100 100 303 2487
Delta 0 56 0 0 0 0 -100 -100 -303 -447
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Funding Summary - JASSM-ER 
 

 
 
 

Appropriation and Quantity Summary - JASSM-ER  
FY2014 President's Budget / December 2012 SAR (TY$ M) 

 
Program funding and production quantities listed in this SAR are consistent with the FY 2014 President's 
Budget (PB).  The FY 2014 PB did not reflect the enacted DoD appropriation for FY 2013, nor sequestration; it 
reflected the President's requested amounts for FY 2013. 
 
The JASSM program will transition to an all JASSM-ER program starting in FY 2017.  All JASSM Baseline 
funding and quantities will end in FY 2016.  The JASSM-ER program increased by 20 missiles and $22.0 
million in both FY 2014 and FY 2015. 

Appropriation Prior FY2013 FY2014 FY2015 FY2016 FY2017 FY2018
To 

Complete Total

RDT&E 199.1 4.0 3.3 12.5 9.8 0.2 0.2 0.0 229.1

Procurement 114.2 85.2 148.0 198.7 329.4 444.2 452.1 2403.2 4175.0

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2014 Total 313.3 89.2 151.3 211.2 339.2 444.4 452.3 2403.2 4404.1

PB 2013 Total 324.2 89.2 130.6 188.9 338.5 326.0 344.4 2008.7 3750.5

Delta -10.9 0.0 20.7 22.3 0.7 118.4 107.9 394.5 653.6

 

Quantity Undistributed Prior FY2013 FY2014 FY2015 FY2016 FY2017 FY2018
To 

Complete Total

Development 31 0 0 0 0 0 0 0 0 31
Production 0 60 40 80 120 260 360 360 1667 2947
PB 2014 Total 31 60 40 80 120 260 360 360 1667 2978
PB 2013 Total 31 60 40 60 100 260 260 260 1460 2531
Delta 0 0 0 20 20 0 100 100 207 447
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Cost and Funding 
 
Annual Funding By Appropriation - JASSM Baseline 
 
Annual Funding TY$ - JASSM Baseline 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1996 -- -- -- -- -- -- 27.6

1997 -- -- -- -- -- -- 160.7

1998 -- -- -- -- -- -- 163.8

1999 -- -- -- -- -- -- 121.7

2000 -- -- -- -- -- -- 154.4

2001 -- -- -- -- -- -- 118.6

2002 -- -- -- -- -- -- 82.8

2003 -- -- -- -- -- -- 35.0

2004 -- -- -- -- -- -- 9.8

2005 -- -- -- -- -- -- 11.5

2006 -- -- -- -- -- -- 22.4

2007 -- -- -- -- -- -- 10.5

2008 -- -- -- -- -- -- 3.5

2009 -- -- -- -- -- -- 4.1

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 -- -- -- -- -- -- --

2013 -- -- -- -- -- -- 3.9

2014 -- -- -- -- -- -- 3.1

2015 -- -- -- -- -- -- 5.1

2016 -- -- -- -- -- -- 4.1

2017 -- -- -- -- -- -- 4.2

2018 -- -- -- -- -- -- 4.3

2019 -- -- -- -- -- -- 5.4

2020 -- -- -- -- -- -- 5.4

2021 -- -- -- -- -- -- 5.4
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2022 -- -- -- -- -- -- 5.4

2023 -- -- -- -- -- -- 5.4

2024 -- -- -- -- -- -- 5.5

2025 -- -- -- -- -- -- 5.5

2026 -- -- -- -- -- -- 6.8

Subtotal 81 -- -- -- -- -- 995.9
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Annual Funding BY$ - JASSM Baseline 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1996 -- -- -- -- -- -- 34.5

1997 -- -- -- -- -- -- 198.3

1998 -- -- -- -- -- -- 200.8

1999 -- -- -- -- -- -- 147.7

2000 -- -- -- -- -- -- 184.5

2001 -- -- -- -- -- -- 139.8

2002 -- -- -- -- -- -- 96.6

2003 -- -- -- -- -- -- 40.3

2004 -- -- -- -- -- -- 11.0

2005 -- -- -- -- -- -- 12.6

2006 -- -- -- -- -- -- 23.8

2007 -- -- -- -- -- -- 10.9

2008 -- -- -- -- -- -- 3.6

2009 -- -- -- -- -- -- 4.1

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 -- -- -- -- -- -- --

2013 -- -- -- -- -- -- 3.6

2014 -- -- -- -- -- -- 2.8

2015 -- -- -- -- -- -- 4.6

2016 -- -- -- -- -- -- 3.6

2017 -- -- -- -- -- -- 3.6

2018 -- -- -- -- -- -- 3.6

2019 -- -- -- -- -- -- 4.5

2020 -- -- -- -- -- -- 4.4

2021 -- -- -- -- -- -- 4.3

2022 -- -- -- -- -- -- 4.2

2023 -- -- -- -- -- -- 4.2

2024 -- -- -- -- -- -- 4.2
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2025 -- -- -- -- -- -- 4.1

2026 -- -- -- -- -- -- 4.9

Subtotal 81 -- -- -- -- -- 1165.1
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Annual Funding TY$ - JASSM Baseline 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 -- -- -- -- -- -- 5.3

1999 -- -- -- -- -- -- 1.8

2000 -- -- -- -- -- -- 3.4

2001 -- -- -- -- -- -- 2.0

2002 -- -- -- -- -- -- 5.9

2003 -- -- -- -- -- -- 16.1

2004 -- -- -- -- -- -- 20.8

Subtotal 6 -- -- -- -- -- 55.3
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Annual Funding BY$ - JASSM Baseline 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

1998 -- -- -- -- -- -- 6.5

1999 -- -- -- -- -- -- 2.2

2000 -- -- -- -- -- -- 4.1

2001 -- -- -- -- -- -- 2.4

2002 -- -- -- -- -- -- 6.9

2003 -- -- -- -- -- -- 18.5

2004 -- -- -- -- -- -- 23.2

Subtotal 6 -- -- -- -- -- 63.8
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Annual Funding TY$ - JASSM Baseline 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2001 -- -- 0.2 -- 0.2 -- 0.2

2002 76 33.6 -- -- 33.6 9.1 42.7

2003 100 36.5 -- -- 36.5 15.5 52.0

2004 240 90.2 -- -- 90.2 10.7 100.9

2005 288 112.2 -- -- 112.2 27.0 139.2

2006 75 69.9 -- -- 69.9 28.7 98.6

2007 163 124.8 -- -- 124.8 35.9 160.7

2008 111 103.5 -- -- 103.5 56.5 160.0

2009 134 129.0 -- -- 129.0 51.7 180.7

2010 3 2.6 -- -- 2.6 17.2 19.8

2011 167 146.5 -- -- 146.5 19.4 165.9

2012 172 156.7 -- -- 156.7 24.4 181.1

2013 117 128.0 -- -- 128.0 27.2 155.2

2014 103 111.3 -- -- 111.3 31.9 143.2

2015 104 109.6 -- -- 109.6 32.8 142.4

2016 100 93.7 -- -- 93.7 26.6 120.3

Subtotal 1953 1448.1 0.2 -- 1448.3 414.6 1862.9
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Annual Funding BY$ - JASSM Baseline 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2001 -- -- 0.2 -- 0.2 -- 0.2

2002 76 38.7 -- -- 38.7 10.4 49.1

2003 100 41.5 -- -- 41.5 17.6 59.1

2004 240 100.4 -- -- 100.4 11.9 112.3

2005 288 121.4 -- -- 121.4 29.2 150.6

2006 75 73.5 -- -- 73.5 30.2 103.7

2007 163 128.0 -- -- 128.0 36.9 164.9

2008 111 104.3 -- -- 104.3 56.9 161.2

2009 134 128.1 -- -- 128.1 51.3 179.4

2010 3 2.5 -- -- 2.5 16.9 19.4

2011 167 140.2 -- -- 140.2 18.5 158.7

2012 172 146.9 -- -- 146.9 22.9 169.8

2013 117 116.4 -- -- 116.4 24.7 141.1

2014 103 99.3 -- -- 99.3 28.5 127.8

2015 104 96.0 -- -- 96.0 28.7 124.7

2016 100 80.5 -- -- 80.5 22.9 103.4

Subtotal 1953 1417.7 0.2 -- 1417.9 407.5 1825.4
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Annual Funding By Appropriation - JASSM-ER 
 

  

Annual Funding TY$ - JASSM-ER 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2003 -- -- -- -- -- -- 13.6

2004 -- -- -- -- -- -- 15.7

2005 -- -- -- -- -- -- 31.8

2006 -- -- -- -- -- -- 35.2

2007 -- -- -- -- -- -- 22.5

2008 -- -- -- -- -- -- 8.3

2009 -- -- -- -- -- -- 20.6

2010 -- -- -- -- -- -- 26.5

2011 -- -- -- -- -- -- 19.3

2012 -- -- -- -- -- -- 5.6

2013 -- -- -- -- -- -- 4.0

2014 -- -- -- -- -- -- 3.3

2015 -- -- -- -- -- -- 12.5

2016 -- -- -- -- -- -- 9.8

2017 -- -- -- -- -- -- 0.2

2018 -- -- -- -- -- -- 0.2

Subtotal 31 -- -- -- -- -- 229.1
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Annual Funding BY$ - JASSM-ER 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2003 -- -- -- -- -- -- 15.6

2004 -- -- -- -- -- -- 17.6

2005 -- -- -- -- -- -- 34.8

2006 -- -- -- -- -- -- 37.4

2007 -- -- -- -- -- -- 23.3

2008 -- -- -- -- -- -- 8.4

2009 -- -- -- -- -- -- 20.6

2010 -- -- -- -- -- -- 26.2

2011 -- -- -- -- -- -- 18.7

2012 -- -- -- -- -- -- 5.3

2013 -- -- -- -- -- -- 3.7

2014 -- -- -- -- -- -- 3.0

2015 -- -- -- -- -- -- 11.2

2016 -- -- -- -- -- -- 8.6

2017 -- -- -- -- -- -- 0.2

2018 -- -- -- -- -- -- 0.2

Subtotal 31 -- -- -- -- -- 234.8
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Annual Funding TY$ - JASSM-ER 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2010 30 52.4 -- -- 52.4 4.3 56.7

2011 -- -- -- -- -- 2.3 2.3

2012 30 53.5 -- -- 53.5 1.7 55.2

2013 40 73.0 -- -- 73.0 12.2 85.2

2014 80 121.5 -- -- 121.5 26.5 148.0

2015 120 168.9 -- -- 168.9 29.8 198.7

2016 260 307.1 -- -- 307.1 22.3 329.4

2017 360 418.5 -- -- 418.5 25.7 444.2

2018 360 423.0 -- -- 423.0 29.1 452.1

2019 360 426.5 -- -- 426.5 44.5 471.0

2020 360 432.4 -- -- 432.4 45.5 477.9

2021 360 438.7 -- -- 438.7 46.6 485.3

2022 360 445.4 -- -- 445.4 47.6 493.0

2023 227 326.1 -- -- 326.1 48.6 374.7

2024 -- -- -- -- -- 9.8 9.8

2025 -- -- -- -- -- 10.0 10.0

2026 -- -- -- -- -- 10.1 10.1

2027 -- -- -- -- -- 10.3 10.3

2028 -- -- -- -- -- 10.5 10.5

2029 -- -- -- -- -- 10.7 10.7

2030 -- -- -- -- -- 10.9 10.9

2031 -- -- -- -- -- 5.6 5.6

2032 -- -- -- -- -- 5.7 5.7

2033 -- -- -- -- -- 5.9 5.9

2034 -- -- -- -- -- 5.9 5.9

2035 -- -- -- -- -- 5.9 5.9

Subtotal 2947 3687.0 -- -- 3687.0 488.0 4175.0
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Annual Funding BY$ - JASSM-ER 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 2010 $M

Non End 
Item 

Recurring 
Flyaway  

BY 2010 $M

Non 
Recurring 
Flyaway  

BY 2010 $M

Total 
Flyaway  

BY 2010 $M

Total 
Support  

BY 2010 $M

Total 
Program  

BY 2010 $M

2010 30 51.3 -- -- 51.3 4.2 55.5

2011 -- -- -- -- -- 2.2 2.2

2012 30 50.2 -- -- 50.2 1.6 51.8

2013 40 66.4 -- -- 66.4 11.1 77.5

2014 80 108.4 -- -- 108.4 23.7 132.1

2015 120 147.9 -- -- 147.9 26.1 174.0

2016 260 263.9 -- -- 263.9 19.2 283.1

2017 360 353.0 -- -- 353.0 21.7 374.7

2018 360 350.1 -- -- 350.1 24.1 374.2

2019 360 346.4 -- -- 346.4 36.2 382.6

2020 360 344.7 -- -- 344.7 36.3 381.0

2021 360 343.2 -- -- 343.2 36.4 379.6

2022 360 341.9 -- -- 341.9 36.6 378.5

2023 227 245.7 -- -- 245.7 36.6 282.3

2024 -- -- -- -- -- 7.2 7.2

2025 -- -- -- -- -- 7.3 7.3

2026 -- -- -- -- -- 7.2 7.2

2027 -- -- -- -- -- 7.2 7.2

2028 -- -- -- -- -- 7.2 7.2

2029 -- -- -- -- -- 7.2 7.2

2030 -- -- -- -- -- 7.2 7.2

2031 -- -- -- -- -- 3.6 3.6

2032 -- -- -- -- -- 3.6 3.6

2033 -- -- -- -- -- 3.7 3.7

2034 -- -- -- -- -- 3.6 3.6

2035 -- -- -- -- -- 3.5 3.5

Subtotal 2947 3013.1 -- -- 3013.1 384.5 3397.6
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Low Rate Initial Production 
 

 
The Current Total LRIP Quantity is more than 10% of the total production quantity due to the Defense Acquisition 
Executive signing the Acquisition Decision Memorandum (ADM) authorizing entry into Low-Rate Initial Production 
(LRIP) on December 21, 2001. The December 2001 LRIP decision approved the procurement of 76 missiles in Lot 
1 and 100 missiles in Lot 2. In the summer of 2003, Congressional language for the FY 2004 budget dictated that the 
JASSM program remain in LRIP for Lot 3, which added an additional 240 missiles (increasing the total LRIP quantity 
from 176 to 416, which equates to 17 percent of expected total procurement).  
 

 
The January 10, 2011 ADM approved LRIP of 100 to 190 JASSM-ER missiles (4 percent up to 7.6 percent of 
JASSM-ER total procurement). 

 
 
 

JASSM Baseline 
Initial LRIP Decision Current Total LRIP 

 Approval Date  12/21/2001  12/21/2003
 Approved Quantity  176  416
 Reference  ADM

 
FY 2004 Congressional 
Add

 Start Year  2001  2001
 End Year  2003  2003

JASSM-ER 
Initial LRIP Decision Current Total LRIP 

 Approval Date  1/10/2011  1/10/2011
 Approved Quantity  100  100
 Reference  ADM  ADM
 Start Year  2011  2011
 End Year  2013  2013
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Nuclear Cost 
 

 

 
 
 

Foreign Military Sales 
 

 

 

JASSM Baseline 
Classified Foreign Military Sales information is provided in the classified annex to this submission. 

JASSM-ER 
None 

JASSM Baseline
None

JASSM-ER
None
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Unit Cost 
 
JASSM Baseline 
 
Unit Cost Report 
 

 
 
 

 

 

 
BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2012 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3679.4 3054.3
Quantity 2487 2040
Unit Cost 1.479 1.497 +1.22 

Average Procurement Unit Cost (APUC) 
Cost 2503.2 1825.4
Quantity 2400 1953
Unit Cost 1.043 0.935 -10.35 

BY2010 $M BY2010 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2012 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3679.4 3054.3
Quantity 2487 2040
Unit Cost 1.479 1.497 +1.22 

Average Procurement Unit Cost (APUC) 
Cost 2503.2 1825.4
Quantity 2400 1953
Unit Cost 1.043 0.935 -10.35 
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JASSM Baseline 
 
Unit Cost History 
 

  

 

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB NOV 1998 0.914 0.516 0.840 0.504
APB as of January 2006 JUL 2004 0.951 0.700 0.914 0.702
Revised Original APB APR 2011 1.479 1.043 1.468 1.110
Prior APB JUL 2004 0.951 0.700 0.914 0.702
Current APB APR 2011 1.479 1.043 1.468 1.110
Prior Annual SAR DEC 2011 1.443 0.999 1.430 1.064
Current Estimate DEC 2012 1.497 0.935 1.428 0.954

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.911 0.040 0.080 0.176 0.063 -0.005 0.000 0.163 0.517 1.428
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.561 0.037 -0.078 0.184 0.066 0.013 0.000 0.171 0.393 0.954
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I JUN 1996 JUN 1996 JUN 1996 JUN 1996
Milestone II JUN 1998 NOV 1998 NOV 1998 NOV 1998
Milestone III APR 2001 JUL 2002 OCT 2003 APR 2004
IOC JUN 2001 SEP 2002 SEP 2002 SEP 2003
Total Cost (TY $M) 811.3 2073.3 2679.7 2914.1
Total Quantity 44 2469 2940 2040
Prog. Acq. Unit Cost (PAUC) 18.439 0.840 0.911 1.428
 

 
 

Initial Operational Capability represents Required Assets Available for B-52 declared at Barksdale Air Force Base 
on September 24, 2003. 
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JASSM-ER 
 
Unit Cost Report 
 

 
 
 

 

 

 
BY2010 $M BY2010 $M

Unit Cost 
Current UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2012 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3631.6 3632.4
Quantity 2531 2978
Unit Cost 1.435 1.220 -14.98 

Average Procurement Unit Cost (APUC) 
Cost 3366.1 3397.6
Quantity 2500 2947
Unit Cost 1.346 1.153 -14.34 

BY2010 $M BY2010 $M

Unit Cost 
Original UCR 

Baseline 
(APR 2011 APB)

Current Estimate 
(DEC 2012 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3631.6 3632.4
Quantity 2531 2978
Unit Cost 1.435 1.220 -14.98 

Average Procurement Unit Cost (APUC) 
Cost 3366.1 3397.6
Quantity 2500 2947
Unit Cost 1.346 1.153 -14.34 
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JASSM-ER 
 
Unit Cost History 
 

  

 

 

 

BY2010 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB APR 2011 1.435 1.346 1.733 1.648
APB as of January 2006 N/A N/A N/A N/A N/A
Revised Original APB N/A N/A N/A N/A N/A
Prior APB N/A N/A N/A N/A N/A
Current APB APR 2011 1.435 1.346 1.733 1.648
Prior Annual SAR DEC 2011 1.255 1.162 1.482 1.390
Current Estimate DEC 2012 1.220 1.153 1.479 1.417

 

 
SAR Unit Cost History 

 

 
Current SAR Baseline to Current Estimate (TY $M) 

Initial PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.918 0.064 0.024 -0.068 0.105 0.301 0.000 0.135 0.561 1.479
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Current SAR Baseline to Current Estimate (TY $M) 

Initial APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.862 0.064 0.018 -0.060 0.101 0.295 0.000 0.137 0.555 1.417
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone A N/A N/A N/A N/A
Milestone B N/A N/A N/A N/A
Milestone C N/A N/A JAN 2007 JAN 2011
IOC N/A N/A DEC 2008 AUG 2013
Total Cost (TY $M) N/A N/A 2301.4 4404.1
Total Quantity N/A N/A 2507 2978
Prog. Acq. Unit Cost (PAUC) N/A N/A 0.918 1.479
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Cost Variance 
 
JASSM Baseline 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 1053.2 1601.4 25.1 2679.7
Previous Changes 

Economic +8.2 +42.5 -- +50.7
Quantity -- -345.4 -- -345.4
Schedule -- +506.0 -- +506.0
Engineering -- +179.4 -- +179.4
Estimating -59.2 +24.1 -25.1 -60.2
Other -- -- -- --
Support -- +545.4 -- +545.4

Subtotal -51.0 +952.0 -25.1 +875.9
Current Changes 

Economic +0.2 +30.7 -- +30.9
Quantity -- -313.0 -- -313.0
Schedule -- -146.6 -- -146.6
Engineering -- -50.1 -- -50.1
Estimating +48.8 +0.4 -- +49.2
Other -- -- -- --
Support -- -211.9 -- -211.9

Subtotal +49.0 -690.5 -- -641.5
Adjustments -- -- -- --
Total Changes -2.0 +261.5 -25.1 +234.4
CE - Cost Variance 1051.2 1862.9 -- 2914.1
CE - Cost & Funding 1051.2 1862.9 -- 2914.1
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Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 1246.7 1612.8 31.0 2890.5
Previous Changes 

Economic -- -- -- --
Quantity -- -248.7 -- -248.7
Schedule -- -- -- --
Engineering -- +121.8 -- +121.8
Estimating -55.8 +418.2 -31.0 +331.4
Other -- -- -- --
Support -- +494.4 -- +494.4

Subtotal -55.8 +785.7 -31.0 +698.9
Current Changes 

Economic -- -- -- --
Quantity -- -252.9 -- -252.9
Schedule -- -113.9 -- -113.9
Engineering -- -40.5 -- -40.5
Estimating +38.0 -3.2 -- +34.8
Other -- -- -- --
Support -- -162.6 -- -162.6

Subtotal +38.0 -573.1 -- -535.1
Adjustments -- -- -- --
Total Changes -17.8 +212.6 -31.0 +163.8
CE - Cost Variance 1228.9 1825.4 -- 3054.3
CE - Cost & Funding 1228.9 1825.4 -- 3054.3

Previous Estimate: December 2011 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +0.2
Reallocated funds to the JASSM Baseline program from the JASSM-ER program, FY 

2018 to FY 2026. (Estimating) +38.1 +48.9

Adjustment for current and prior escalation. (Estimating) -0.1 -0.1
RDT&E Subtotal +38.0 +49.0

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +30.7
Acceleration of procurement buy profile. (Schedule) (QR) 0.0 -5.4
Total Quantity variance resulting from a decrease of 447 missiles from 2,400 to 1,953. 

All JASSM Baseline funding and quantities were transitioned to an all JASSM-ER 
program, FY 2017 to FY 2035. (Subtotal) 

-412.7 -511.0

Quantity variance resulting from a decrease of 447 missiles from 2,400 to 1,953. 
(Quantity) (QR) (-252.9) (-313.0)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-113.9) (-141.2)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (-40.5) (-50.1)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (-5.4) (-6.7)

Adjustment for current and prior escalation. (Estimating) -3.0 -3.0
Revised estimate due to the 447 quantity shift between JASSM baseline and JASSM-

ER. (Estimating) (QR) +5.2 +10.1

Adjustment for current and prior escalation. (Support) -0.7 -1.0
Decrease in Other Support. JASSM Baseline program ends in FY 2016. All funding 

requirements between FY 2017 to FY 2035 transitioned to the JASSM-ER program. 
(Support) (QR) 

-161.9 -210.9

Procurement Subtotal -573.1 -690.5
 
(QR) Quantity Related
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Cost Variance 
 
JASSM-ER 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 146.6 2154.8 -- 2301.4
Previous Changes 

Economic +2.4 +104.3 -- +106.7
Quantity +64.9 -- -- +64.9
Schedule -25.8 -113.4 -- -139.2
Engineering +14.7 +269.2 -- +283.9
Estimating +71.6 +851.8 -- +923.4
Other -- -- -- --
Support -- +209.4 -- +209.4

Subtotal +127.8 +1321.3 -- +1449.1
Current Changes 

Economic +1.0 +83.9 -- +84.9
Quantity -- +436.6 -- +436.6
Schedule -- -62.4 -- -62.4
Engineering -- +29.0 -- +29.0
Estimating -46.3 +18.6 -- -27.7
Other -- -- -- --
Support -- +193.2 -- +193.2

Subtotal -45.3 +698.9 -- +653.6
Total Changes +82.5 +2020.2 -- +2102.7
CE - Cost Variance 229.1 4175.0 -- 4404.1
CE - Cost & Funding 229.1 4175.0 -- 4404.1
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Summary Base Year 2010 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 159.1 2035.9 -- 2195.0
Previous Changes 

Economic -- -- -- --
Quantity +50.4 -- -- +50.4
Schedule -7.2 -- -- -7.2
Engineering +10.8 +182.6 -- +193.4
Estimating +58.2 +506.6 -- +564.8
Other -- -- -- --
Support -- +180.9 -- +180.9

Subtotal +112.2 +870.1 -- +982.3
Current Changes 

Economic -- -- -- --
Quantity -- +332.0 -- +332.0
Schedule -- -9.3 -- -9.3
Engineering -- +22.0 -- +22.0
Estimating -36.5 +6.0 -- -30.5
Other -- -- -- --
Support -- +140.9 -- +140.9

Subtotal -36.5 +491.6 -- +455.1
Total Changes +75.7 +1361.7 -- +1437.4
CE - Cost Variance 234.8 3397.6 -- 3632.4
CE - Cost & Funding 234.8 3397.6 -- 3632.4

Previous Estimate: December 2011 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +1.0
Reallocated funds to JASSM Baseline from JASSM-ER between FY 2018 to FY 2026. 

(Estimating) -36.4 -46.2

Reduction to Small Business Innovation Research. (Estimating) -0.1 -0.1
RDT&E Subtotal -36.5 -45.3

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A +83.9
Acceleration of procurement buy profile. (Schedule) (QR) 0.0 -50.2
Total Quantity variance resulting from an increase of 447 from 2,500 to 2,947. The 

JASSM program will transition to an all JASSM-ER missile in FY 2017. All funding and 
quantity requirements associated with the JASSM Baseline have transitioned to the 
JASSM-ER program between FY 2017 to FY 2035. (Subtotal) 

+414.2 +544.7

Quantity variance resulting from an increase of 447 missiles from 2,500 to 2,947. 
(Quantity) (QR) (+332.0) (+436.6)

Allocation to Schedule resulting from Quantity change. (Schedule) (QR) (-9.3) (-12.2)
Allocation to Engineering resulting from Quantity change. (Engineering) (QR) (+22.0) (+29.0)
Allocation to Estimating resulting from Quantity change. (Estimating) (QR) (+69.5) (+91.3)

Revised estimate due to the 447 quantity shift between JASSM baseline and JASSM-
ER. (Estimating) (QR) -62.1 -71.3

Adjustment for current and prior escalation. (Estimating) -1.4 -1.4
Adjustment for current and prior escalation. (Support) -0.2 -0.3
Increase in Other Support. The JASSM program will transition to an all JASSM-ER 

missile in FY 2017. All support funding from the JASSM Baseline program 
transitioned to the JASSM-ER program between FY 2017 to FY 2035. (Support) (QR) 

+141.1 +193.5

Procurement Subtotal +491.6 +698.9
 
(QR) Quantity Related
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Contracts 
 

 

 

  

Appropriation: Procurement 
Contract Name JASSM Prod (Lot 8) 
Contractor Lockheed Martin--Missile & Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-10-C-0016,  FFP 
Award Date January 20, 2010 
Definitization Date September 30, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

111.3 N/A 80 113.1 N/A 80 113.1 113.1 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the following 
contract modifications. Telemetry & Flight Termination System Battery Buy, Container Requalification, Period of 
Performance Extension and Ship to Department of Defense Activity Address Code, Downward Adjustment in 
accordance with JASSM-H017 Engine Reopener Clause, Award Systems Engineering for baseline, Baseline 
Systems Engineering 2-Month Extension, Baseline Fuze Delta Qualification, and Production Verification Test flight 
test & Safety of Highly Accelerated Stress Screens. 
 
The current negotiated cost for the Lot 8 contract is $216.3 million which includes Research & Development, 
Production, Foreign Military Sales, and Operations & Maintenance funding. The funding identified here only 
represents production funding placed on contract to support 80 Baseline missiles, to include reliability efforts and 
test support. 
 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
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Appropriation: RDT&E 
Contract Name JASSM R&D (Lot 8) 
Contractor Lockheed-Martin--Missile and Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-10-C-0016/2,  FFP 
Award Date January 20, 2010 
Definitization Date September 30, 2010 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

39.4 N/A 12 38.5 N/A 12 38.5 38.5 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the following 
contract modifications. JASSM-ER Systems Engineering Period of Performance Extension, Block 1, Confidence 
Testing, and four Failure Review Boards. 
 
The current negotiated cost for the Lot 8 contract is $216.3 million which includes Research & Development (R&D), 
Production, Foreign Military Sales, and Operations & Maintenance funding. The funding identified here only 
represents R&D funding placed on contract to support the twelve Operational TestJASSM-ER missiles, to include 
reliability efforts and test support. 
 
This contract is more than 90% complete; therefore, this is the final report for this contract. 
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Appropriation: Procurement 
Contract Name JASSM (Lot 9) 
Contractor Lockheed Martin--Missile & Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-11-C-0001,  FFP 
Award Date April 04, 2011 
Definitization Date April 04, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

162.7 N/A 125 218.9 N/A 200 218.9 218.9 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the following 
contract modifications. The quantity increased from 125 to 200, Teledyne Engine Consideration decrease, Physical 
Configuration Audit, Leading Edge Tool (C-Channel), and JASSM ANTI-JAM Global Positioning System (GPS) 
RECEIVER – Selective Availability Anti-Spoofing Module (Joint Advance GPS Receiver-Space) (SAASM (JAGR-
S)) Last Time Buy. 
 
An Above Threshold Reprogramming package was approved in FY 2011 enabling the program office to buy the 
original plan of 170 JASSM Baseline and 30 JASSM-ER missiles.  

The current negotiated cost for the Lot 9 contract is $219.6 million which includes Production and Operations & 
Maintenance funding. The funding identified here only represents production funding placed on contract to support 
the 200 missiles. 
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Appropriation: Procurement 
Contract Name JASSM Prod (Lot 10) 
Contractor Lockheed Martin--Missile & Fire Control 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-12-C-0006,  FFP 
Award Date June 15, 2012 
Definitization Date June 15, 2012 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

230.3 N/A 221 233.9 N/A 221 233.9 233.9 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the following 
contract modifications. Integration Station Support Tooling, NiCad Cells, and ER Mold Tooling. 
 
The current negotiated cost for the Lot 10 contract is $242.1 million which includes Research & Development, 
Production, Foreign Military Sales, and Operations & Maintenance funding. The funding identified here only 
represents production funding placed on contract to support 221 missiles; 191 JASSM Baseline and 30 JASSM-ER 
missiles. 
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Appropriation: RDT&E 
Contract Name JASSM R&D (Lot 10) 
Contractor Lockheed Martin 
Contractor Location 5600 West Sand Lake Road 

Orlando, FL 32819 
Contract Number, Type FA8682-12-C-0006/2,  FFP 
Award Date June 15, 2012 
Definitization Date June 15, 2012 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price At Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

3.7 N/A 6 3.7 N/A 6 3.7 3.7 
 

Cost And Schedule Variance Explanations 
Cost and Schedule variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
 
The contract information represents the Research and Development Contract Line Item Number for the Lot 10 
contract only. Funding buys six Test Instumentation Kits that will be provided as Government Furnished Equipment to 
test missiles. 
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Deliveries and Expenditures 
 

 

 
The above data is current as of 3/31/2013.  
 
Production deliveries: Lots 1-8 total 1,133.  Lot 9 total is 32. 
 

 

 
The above data is current as of 3/31/2013.  
 
 
 

JASSM Baseline 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 87 87 87 100.00% 
Production 1179 1166 1953 59.70% 
Total Program Quantities Delivered 1266 1253 2040 61.42% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 2914.1 Years Appropriated 18 
Expenditures To Date 2035.0 Percent Years Appropriated 58.06% 
Percent Expended 69.83% Appropriated to Date 2442.6 
Total Funding Years 31 Percent Appropriated 83.82% 

JASSM-ER 

Deliveries To Date Plan To Date Actual To Date Total Quantity 
Percent 

Delivered 
Development 31 31 31 100.00% 
Production 0 0 2947 0.00% 
Total Program Quantities Delivered 31 31 2978 1.04% 

Expenditures and Appropriations (TY $M) 
Total Acquisition Cost 4404.1 Years Appropriated 11 
Expenditures To Date 267.0 Percent Years Appropriated 33.33% 
Percent Expended 6.06% Appropriated to Date 402.5 
Total Funding Years 33 Percent Appropriated 9.14% 
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Operating and Support Cost 
 

 

JASSM Baseline 
Assumptions and Ground Rules
Cost Estimate Reference: 
The JASSM Operating and Support (O&S) estimate includes requirements for 1,953 JASSM Baseline missiles. 
The latest O&S Cost estimate was prepared in January 2013 using the 2010 cost model approved by the Cost 
Analysis Improvement Group.  This estimate has been updated to reflect the current quantity mix of JASSM 
Baseline and JASSM-ER missiles. 
 
Sustainment Strategy: 
The sustainment and readiness plan/estimate for JASSM has evolved to limited field repair and depot maintenance 
covered under a 15-year warranty. A 15-year warranty is assumed with a 15-year shelf-life and the subsequent 
demilitarization of the weapon. The JASSM Product Support Integrated Product Team (IPT) and Production IPT 
manage the warranty and field support. 
 
The total Average cost of $8.6 million (M) (Base Year (BY) 2010) is calculated in production during FY 2003 - FY 
2018, plus 15 years of service-life, for a total of 30 years or FY 2032. 
 
Antecedent Information: 
There is no antecedent information for JASSM. 

 

Unitized O&S Costs BY2010 $M

Cost Element
JASSM Baseline 

Average Annual Cost for all 
Baselines

No Antecedent (Antecedent) 
No Antecedent

Unit-Level Manpower 1.0 0.0
Unit Operations 0.0 0.0
Maintenance 0.3 0.0
Sustaining Support 2.5 0.0
Continuing System Improvements 4.1 0.0
Indirect Support 0.7 0.0
Other 0.0 0.0
Total 8.6 --

Unitized Cost Comments: 
The total O&S Average Annual Cost of $8.6M (BY 2010) is for 30 years (through FY 2032 for the JASSM Baseline 
service-life). 
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  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

 
JASSM Baseline JASSM Baseline No Antecedent 

(Antecedent)
Base Year 541.0 595.1 258.9 N/A
Then Year 562.2 N/A 297.1 N/A

Total O&S Costs Comments: 
JASSM Baseline is a wooden round, meaning there is no routine maintenance required. Also, because production 
quantities have varied from lot to lot and assets continue to be expended during testing, an average unit cost is not a 
good indicator of O&S Costs  For those reasons, total O&S Costs were reported in previous years. 

Cost Variance information ($BY10): The following factors drove a $27.3M decrease in the JASSM O&S Cost:  1) 
 JASSM Baseline missile production will end in FY 2016 and transition to an all JASSM-ER starting in FY 2017.  
Missile quantities will decrease for the JASSM Baseline and increase for JASSM-ER and 2) Disposal costs were 
removed from O&S totals and listed separately.  
 
JASSM Baseline ($BY10): Since JASSM Baseline will transition to an all JASSM-ER program in FY 2017 all 
funding and quantities shifted to the JASSM-ER program.  JASSM Baseline missiles decreased from 2,400 to 
1,953, totaling  a  -447 quantity decrease.  The service life decreased by five years, from 35 years, through 2037 to 
30 years, through 2032.  Disposal cost were removed from the O&S totals and listed separately.  The total O&S 
Cost of $258.9M is a decrease of -$88.7M.  The total demilitarization is $54.5M, a decrease of -$12.5M.  Total 
decrease from 2011 SAR to 2012 SAR ($BY) was -$101.2M. 
 
Disposal Costs 
The total estimated Demilitarization cost is $54.5M (BY 2010).  This cost was previously reported in the SAR as an 
O&S Cost.  
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JASSM-ER 
Assumptions and Ground Rules
Cost Estimate Reference: 
The JASSM Operating and Support (O&S) estimate includes requirements for 2,947 JASSM-ER missiles. The 
latest O&S Cost estimate was prepared in January 2013 using the 2010 cost model approved by the Cost Analysis 
Improvement Group.  This estimate has been updated to reflect the current quantity mix of JASSM Baseline and 
JASSM-ER missiles. 
 
Sustainment Strategy: 
The sustainment and readiness plan/estimate for JASSM has evolved to limited field repair and depot maintenance 
covered under a 15-year warranty. A 15-year warranty is assumed with a 15-year shelf-life and the subsequent 
demilitarization of the weapon. The JASSM Product Support Integrated Product Team (IPT) and Production IPT 
manage the warranty and field support. 
 
The total Average cost of $17.2 million (M) (Base Year (BY) 2010) is calculated in production during FY 2012 - FY 
2025, plus 15 years of service-life, for a total of 28 years or FY 2040. 
 
Antecedent Information: 
There is no antecedent information for JASSM. 

 

Unitized O&S Costs BY2010 $M

Cost Element
JASSM-ER 

Average Annual Cost for all ERs
No Antecedent (Antecedent) 

No Antecedent
Unit-Level Manpower 1.9 0.0
Unit Operations 0.0 0.0
Maintenance 3.3 0.0
Sustaining Support 2.5 0.0
Continuing System Improvements 8.2 0.0
Indirect Support 1.3 0.0
Other 0.0 0.0
Total 17.2 --

Unitized Cost Comments: 
The total Average Annual O&S cost of $17.2M (BY 2010) is for 28 years (through FY 2040 for the JASSM-ER 
service-life). 
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  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

 
JASSM-ER JASSM-ER No Antecedent 

(Antecedent)
Base Year 658.5 724.4 482.7 N/A
Then Year 862.9 N/A 712.1 N/A

Total O&S Costs Comments: 
JASSM-ER is a wooden round, meaning there is no routine maintenance required. Also, because production 
quantities have varied from lot to lot and assets continue to be expended during testing, an average unit cost is not a 
good indicator of operating and sustainment. For those reasons, total O&S Costs were reported in previous years. 
 
Cost Variance information ($BY10): The following factors drove a $27.3M decrease in the JASSM O&S Cost:  1) 
 JASSM Baseline missile production will end in FY 2016 and transition to an all JASSM-ER starting in FY 2017.  
Missile quantities will decrease for the JASSM Baseline and increase for JASSM-ER and 2) Disposal costs were 
removed from O&S totals and listed separately.   
 
JASSM-ER ($BY10): Missile quantities increased from 2,500 to 2,947, totaling a +447 quantity increase. The 
service-life remains the same at 28 years, through 2040.  Additionally, the JASSM-ER program was given 
additional funding to shift 40 additional missiles into the current Future Year Defense Plan, 20 in FY 2014 and 20 in 
FY 2015.  Disposal cost were removed from the O&S totals and listed separately. The total O&S Cost of $482.7M is 
a increase of $59.6M.  The total demilitarization is $87.4M, an increase of $14.3M.  Total increase from 2011 SAR 
to 2012 SAR ($BY) was $73.9M. 
 
Disposal Costs 
The total estimated Demilitarization cost is $87.4M (BY 2010).  This cost was previously reported in the SAR as an 
O&S Cost. 
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